INFORMATION TECHNOLOGY PROJECT MANAGEMENT

Providing Measurable Organizational Value

Jack T. Marchewka

Northern Illinois University



Acquisitions Editor Beth Lang Golub
Assistant Editor Lorraina Raccuia
Marketing Manager Gitti Lindner
Managing Editor Lari Bishop
Associate Production Manager Kelly Tavares
Production Editor Sarah Wolfman-Robichaud

Photo Researcher Shoshanna Turek
Illustration Editor Benjamin Reece
Cover Design Jennifer Fisher
Cover Image Lester Lefkowitz/Corbis

This book was set in **Times by** Leyh Publishing LLC and printed and hound by R.R. Donnelley & Sons. The cover was printed by Phoenix Printing.

This book is printed on acid free paper.


Copyright © 2003 by John Wiley & Sons, Inc.

No part of this publication may be reproduced, stored in a retrieval system or transmitted in any form or by any means, electronic, mechanical, photocopying, recording, scanning or otherwise, except as permitted under Sections 107 or 108 of the 1976 United States Copyright Act, without either the prior written permission of the Publisher, or authorization through payment of the appropriate per-copy fee to the Copyright Clearance Center, Inc. 222 Rosewood Drive, Danvers, MA 01923, (508)750-8400, fax (508)750-4470. Requests to the Publisher for permission should be addressed to the Permissions Department, John Wiley & Sons, Inc., 111 River Street, Hoboken, NJ 07030, (201)748-6011, fax (201)748-6008, E-Mail: PERMREQ@WILEY.COM. To order books or for customer service please call 1-800-CALL WILEY (225-5945).

Screenshots reprinted by permission from Microsoft Corporation.

ISBN: 0-471-39203-0

Printed in the United States of America



BRIEF CONTENTS

1	CHAPTER 1	The Nature of Information Technology Projects 1	
	CHAPTER 2	Conceptualizing and Initializing the IT Project 23	
	CHAPTER 3	Developing the Project Charter and Baseline Project Plan 55	
	CHAPTER 4	The Human Side of Project Management 74	
	CHAPTER 5	Defining and Managing Project Scope 101	
	CHAPTER 6	The Work Breakdown Structure and Project Estimation 120	
	CHAPTER 7	The Project Schedule and Budget 14.6	
	CHAPTER 8	Managing Project Risk 166	
	CHAPTER 9	Project Communication, Tracking, and Reporting 197	
	CHAPTER 10	IT Project Quality Management 217	
	CHAPTER 11	Managing Organizational Change, Resistance, and Conflict 256	
	CHAPTER 12	Project Implementation, Closure, and Evaluation 281	
APPENDIX A: An Introduction to Function Point Analysis 301			
ND	EX 315		

CONTENTS

PREFACE xv

ABOUT THE AUTHOR xxi

The Nature of Information Technology Projects			
Global Technology Solutions 1			
Introduction 2			
How This Book Is Organized 3			
The Software Crisis 4			
Why IT Projects Fail 4			
Improving the Likelihood of Success 6			
A Socio-Technical Approach 6			
A Project-Management Approach 7			
A Knowledge-Management Approach 8			
The Context of Project Management 9			
What Is a Project? 9			
Attributes of a Project 9			
The Project Life Cycle and IT Development 12			
Define Project Goal 12			
Plan Project 13			
Execute Project Plan 13			
Close Project 14			
Evaluate Project 14			
The IT Product Life Cycle 14			
Planning 15			
Analysis 15			
Design 15			
Impkmentation 15			
Maintenance and Support 15			
Putting the SDLC into Practice 16			

Structured Approach to Systems Development 16
Rapid Applications Development (RAD) 16
The PLC versus the SDLC 18
The Project Management Body of Knowledge (PMBOK) 19
Project Management Knowledge Areas 19
Chapter Summary 21
Review Questions 21
Extend Your Knowledge 22
Bibliography 22
Conceptualizing and Initializing the IT Project 23
Global Technology Solutions 23
Introduction 25
An Information Technology Project Methodology (ITPM) 25
Phase 1: Conceptualize and Initialize 27
Phase 2: Develop the Project Charter and
Detailed Project Plan 28
Phase 3: Execute and Control the Project 29
Phase 4: Close Project 29
Phase 5: Evaluate Project Success 30
IT Project Management Foundation 30
Project Management Processes 31
Project Objectives 31
Tools 31
Infrastructure 31
Project Management Knowledge Areas 32
The Business Case 32
What Is a Rusiness Case? 32
Developing the Business Case 33
Step 1: Select the Core Team 33
Step 2. Define Measurable Organizational Value (MOV) 34
Step 3: Identify Alternatives 40
Step 4: Define Feasibility and Assess Risk 41
Step 5: Define Total Cost of Ownership 42
Step 6: Define Total Benefits of Ownership 42
Step 7: Analyze Alternatives 43
Step 8: Propose and Support the Recommendation 47
Project Selection and Approval 48
The IT Project Selection Process 49
The Project Selection Decision 49

55

Review Questions 53
Extend Your Knowledge 54
Bibliography 54
Developing the Project Charter and Baseline Project Plan
Global Technology Solutions 55
Introduction 56
Project Management Processes 57
Project Management Process Groups 58
Initiating 58
Planning 59
Executing 60
Controlling 60
Closing 60
Project Integration Management 60
Project Plan Development 61
Project Plan Execution 62
Overall Change Control 62
The Project Charter 63
What Should Be in a Project Charter? 65
Project Identification 65
Project Stakeholders 65
Project Description 65
Measurable Organizational Value (MOV) 65
Project Scope 65
Project Schedule 66
Project Budget 66
Quality Issues 66
Resources 66
Assumptions and Risks 66
Project Administration 67
Acceptance and Approval 67
References 67
Terminology 67
Project Planning Framework 68
The MOV 69
Define the Project's Scope 69
Subdivide the Project into Phases 70
Tasks—Sequence, Resources, and Time Estimates 70

Chapter Summary 52

CHAPTER 4

INOLOGI INOLOGI III IN MODERALINI
· Sequence 70
Resources 70
Time 71
Schedule and Budget—The Baseline Plan 71
The Kick-Off Meeting 71
Chapter Summary 72
Review Questions 72
Extend Your Knowledge 73
The Human Side of Project Management 7-
Global Technology Solutions 74
Introduction 75
Organization and Project Planning 76
The Formal Organization 77
The Functional Organization 77
The Project Organization 81
The Matrix Organization 82
Which Organizational Structure Is Bert? 84
The Informal Organization 85
Stakeholders 85
Stakeholder Analysis 85
The Project Team 86
The Roles of the Project Manager 86
Team Selection and Acquisition 88
Team Performance 88
Work Groups 89
Real Teams 89
Project Teams and Knowledge Management 91
Learning Cycles and Lessons Learned 92
The Project Environment 96
Chapter Summary 97
Review Questions 98 Extend Your Knowledge 99
Bibliography 100
Бинцупирну 100
Defining and Managing Project Scope 101
Global Technology Solutions 101
Introduction 102
Project Scope Management Processes 102

The Scope Statement 105 Scope Statement 105 Out of Scope for this Project 106 Project Scope Definition 107 Project-Oriented Scope 107 Project-Oriented Scope Definition Tools 107 Product-Oriented Scope 109 Product-Oriented Scope Definition Tooks 109 Project Scope Verification 111 Scope Change Control 113 Scope Change Control Procedures 114 Benefits of Scope Control 117 Chapter Summary 117 Review Questions 117 Extend Your Knowledge 119 Bibliography 119 120 The Work Breakdown Structure and Project Estimation Global Technology Solutions 120 Introduction 122 The Work Breakdown Structure (WBS) 123 Work Packages 123 Deliverables and Milestones 124 Developing the WBS The WBS Should Be Deliverable-Oriented 126 The WBS Should Support the Project's MOV 126 The Level of Detail Should Support Planning and Control 127 Developing the WBS Should Involve the People Who Will Be Doing the Work 128 Learning Cycles and Lessons Learned Can Support the Development of a WBS 128 Project Estimation 128 Guesstimating 128 Delphi Technique 129 Time Boxing 129 Top-Down Estimating 129 Bottom-Up Estimating 130

Project Scope Initiation 104

Scope Boundary 105

CHAPTER 6

Project Scope Planning 105

CHAPTER 7